EXTENSION OF TIME-CERTIFICATE

Name of Work: Improvements to Roads and Drains from Center Excise Layout to Railway level Crossing (Telecom Layout Railway Crossing) in Ward No: 05 Byatarayanapura Sub Division

Job No: 005-14-000044

Work Order No: 376/21-2-2014

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer
Byatarayanapura Division
Yelahanka BBMP